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STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

me  EDS00-0084-00(023) BHN00-0007-03(025) Clinch/Ware Counties orrice  Program Delivery
US 84/SR 38 Widening

P.I. No. 422120 & 422125
DATE February 24, 2010

EROM Bobby K. Hilliard, PE, State Program Delivery Engineer ‘5 H ‘

T0 Ronald E. Wishon, Project Review Engineer
Attn: Lisa Myers

susiect  Value Engineering Implementation Revision Request

This office requests a Value Engineering (VE) Study Implementation Revision on
the above referenced projects. The Implementation of VE Study Alternatives was
issued by your office on December 17, 2007.

We request to reverse the implementation of alternative No. 3A, which eliminates
the flush median in its entirety at the beginning of the project. Instead, we propose
a five-lane section including a 14’ flush median at the beginning of the project, from
approximate station number 24+00 to 75+00 which is located in the town of
Homerville.

Research has shown that adding flush medians could reduce total crashes by as
much as 35% vs. undivided highways. Additionally, this widening project with a 14
ft. flush median in Homerville would encourage economic development, which is
supported by the environmental document and the local government.

Current GDOT policy states that All GRIP corridors with design speeds < 45 mph
and base year traffic < 18,000 and design year traffic < 24,000 will require a five
lane flush median. This GRIP project has a design speed of 45 mph in this area of
the project. The base year traffic is 8,300 and the design year traffic is projected to
be 12,950.

Therefore, we request this VE revision to be approved.
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